CONSULTANT PROCEDURE PROCESS
REVISED KEY EVENT SCHEDULE NOYV 16, 2012
(No Interview)

Project # IM 0253-222 (18695) I -25 Managed Lanes: US 36 to 120™

Construction Management, Inspection and Materials Testing Services
CDOT Region 6

PUBLIC NOTICE PHASE 2 Week Ad November 8 & November 15" 2012

FIRST ADVERTISEMENT 11/08/2012
SECOND ADVERTISEMENT 11/15/2012

SHORT LIST /FINAL SELECTION PHASE

SUBMIT SOI/WP Revision SOIs due THURSDAY 11/29/2012

SHORT LIST PANEL MEETING 12/14/2013

FINAL SELECTION Chief Engineer Approval 12/18/2013

NOTIFICATION 12/18/2013
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *01/08/2013

AUDIT REQUESTED *01/08/2012

AUDIT COMPLETED 01/21/2012

COST NEGOTIATION MEETING *01/23/2013
FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION *02/30/2013

*Activities that involve consultant



